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Project construction is complete and transporting the removed sheet pile off the site is the final
remaining activity.

Sheet Pile Removal and Transporting Progress

e Removing sheet pile is 100% complete as of September 6.
e Transporting the removed sheet pile began September 17. By October 19, approximately
45% of the removed sheet pile was transported off the site.

19-October-2007. Sheet Ie sorted and ready for removal from site.

WSDOT Port Angeles Remediation Progress Report #10 October 26, 2007
Contact: HCB Project Office, 253-305-6400 Page 1



Port Angeles Graving Dock Remediation

'7’ ‘I.!)v::::lt‘l?'lt::t?)tfa;:?ansportation Bi'Weekly Progress Report #10
October 8 — October 19, 2007

Shotwell Dirt Pile Transport
e 100% complete as of August 2, 2007

Concrete Pad Removal Progress
e 100 % complete as of June 21, 2007

Concrete Trench Drain Removal Progress
e 100% complete as of June 26, 2007
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